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PMM/SEM Integration

System Design 

Document (SEM-0604)

Functional Design 

Document (SEM-0501)

Maintenance Plan (SEM-0301)

Software Configuration Management Plan (SEM-0302)

Conversion Plan (SEM-0601)

Transition Plan (SEM-0701)

Installation Plan (SEM-0702)

Requirements Traceability Matrix (SEM-0401)

**Project Security Plan and Assessment (DTMB-0170)

Requirements Specification (SEM-0402)

Training Plan (SEM-0703)

Test Type Approach & Report (SEM-0603) (multiple) 
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**IS Service Request (DTMB-0184) Hosting Solution

Structured Walkthroughs Required for each Project Deliverable (SEM-0187)

Signoffs Required for each Stage via the Stage Exit Process (SEM-0189)

Look and Feel/ADA Review – www.michigan.gov/standards

**EA Solution Assessment Alternative Analysis Workshop, EA Solution Assessment Approval

Test Case (SEM-0606) (multiple) 

10/13/2014

**Business Function/Service/System/Application Criticality Request (DTMB-0208)

Initiation Execution/Control Closeout
Planning/

Control

Project Management Plan (PMM-0102)

* Project Change Request

* Project Risk Log

Project Lessons Learned (PMM-0103)

Project Closure Report

(PMM-0104)

**Business Case 

(Candidate) 

(DTMB-0126)

Project Charter 

(PMM-0101)

* Project Issue Log 

* Project Status Report

Test Plan (SEM-0602)

*Functions supported by the enterprise Project Portfolio Management (PPM) tool

**Templates available only at Inside DTMB forms index

User Experience/Quality Assurance Shared Service - Contact usability@michigan.gov for further information and assistance

http://www.michigan.gov/documents/suite/SEM-0604_391842_7.doc
http://www.michigan.gov/documents/suite/SEM-0501_391835_7.doc
http://www.michigan.gov/documents/suite/SEM-0301_391824_7.doc
http://www.michigan.gov/documents/suite/SEM-0302_391827_7.doc
http://www.michigan.gov/documents/suite/SEM-0601_391838_7.doc
http://www.michigan.gov/documents/suite/SEM-0701_391845_7.doc
http://www.michigan.gov/documents/suite/SEM-0702_391846_7.doc
http://www.michigan.gov/documents/suite/SEM-0401_391828_7.doc
http://www.michigan.gov/documents/suite/SEM-0402_391832_7.doc
http://www.michigan.gov/documents/suite/SEM-0703_391847_7.doc
http://www.michigan.gov/documents/suite/SEM-0603_391840_7.doc
http://www.michigan.gov/documents/suite/SEM-0187_391809_7.doc
http://www.michigan.gov/documents/suite/SEM-0189_391811_7.doc
http://www.michigan.gov/documents/suite/SEM-0606_391844_7.doc
http://inside.michigan.gov/dtmb/wr/epm/Portfolio/Documents/Project%20Management%20Plan%20PMM-0102.doc
http://inside.michigan.gov/dtmb/wr/epm/Portfolio/Documents/Project%20Lessons%20Learned%20PMM-0103.doc
http://inside.michigan.gov/dtmb/wr/epm/Portfolio/Documents/Project%20Closure%20Report%20PMM-0104.doc
http://inside.michigan.gov/dtmb/wr/epm/Portfolio/Documents/Project%20Charter%20PMM-0101.doc
http://www.michigan.gov/documents/suite/SEM-0602_391839_7.doc
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